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ESTIMATE RUN 08/19/2002

ESTIMATE SUMMARY 16:18:39

CONTID: C13791         ESTIMATE NO: 0002 PROG 1999

PCN: 13791-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY 02 Sign Replacement East PERCENT TIME:

PROJECT NO: C R400-124                    

FY 02 Sign Replacement East

NAME OF ROAD: 999

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 08/19/2002 DATE TIME STARTED 04/01/2002

632 WEST GUNNISON DATE LET 02/21/2002 DATE WORK BEGAN

 DATE AWARDED 03/04/2002 DATE TIME STOPPED 10/16/2002

 DATE CONTRACT EXECUTED 03/21/2002 DATE ACCEPTED 10/16/2002

GRAND JUCTION CO 81501     970/242-1800 DATE NOTICE TO PROCEED 04/01/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 380,182.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 318,581.00 NON-PARTICIPATING 110,509.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-18,794.55

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,612.64

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

60.65

WORK DAYS

WORK DAYS

29.26%

268,923.00

110,509.00

91,714.45

90,101.81

$

$

$

$

0.00

111,259.00

111,259.00

47,996.45

159,255.45

-1,623.89

0.00

157,631.56

0.00

AMOUNT DUE 157,631.56 90,101.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 90,101.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

94.0 TIME ALLOW: 155

ORIG TIME ALLOW: 155
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PCN: 13791-BID    ESTIMATE RUN 08/19/2002

PROJECT: C R400-124                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:18:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF GROUND SIGN 0.000

193.000

202-00810  
 

660.000

EACH

5.00000 965.00193.000

965.00

0010 REMOVAL OF SIGN PANEL 0.000

338.000

202-00821  
 

1,220.000

EACH

5.00000 1,690.00338.000

1,690.00

0015 SIGN PANEL (CLASS I) 0.000

1,633.000

614-00011  
 

6,407.000

SF  

10.00000 16,330.001,633.000

16,330.00

0020 SIGN PANEL (CLASS II) 0.000

1,701.000

614-00012  
 

4,371.000

SF  

14.00000 23,814.001,701.000

23,814.00

0025 SIGN PANEL (CLASS III) 0.000

1,000.000

614-00013  
 

4,161.000

SF  

18.00000 18,000.001,000.000

18,000.00

0030 STEEL SIGN POST (W 8X18) 0.000

0.000

614-00818  
 

0.000

LF  

50.00000 0.000.000

0.00

0031 STEEL SIGN POST (W 8X21) 0.000

0.000

614-00821  
 

36.000

LF  

65.00000 0.000.000

0.00

0035 STEEL SIGN POST (2 INCH ROUND) 0.000

742.000

614-01502  
 

2,795.000

LF  

8.00000 5,936.00742.000

5,936.00

0035 MATERIAL ALLOWANCE 2 INCH ROUND STEEL POST 3,013.913

-741.978LF  

2.30000 5,225.452,271.935

-1,706.55

0040 STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 0.000

1,424.000

614-01582  
 

4,770.000

LF  

26.00000 37,024.001,424.000

37,024.00

0040 MATERIAL ALLOWANCE 2.5 INCH SLIPBASE POSTS AND 
BRACKETS

4,988.250

-1,424.000LF  

12.00000 42,771.003,564.250

-17,088.00
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PCN: 13791-BID    ESTIMATE RUN 08/19/2002

PROJECT: C R400-124                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:18:39

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 CONCRETE FOOTING (TYPE 3) 0.000

0.000

614-03003  
 

0.000

EACH

850.00000 0.000.000

0.00

0046 CONC FOOTING (TY 4) 0.000

0.000

614-03004  
 

2.000

EACH

950.00000 0.000.000

0.00

0050 MOBILIZATION 0.000

0.600

626-00000  
 

1.000

L S 

5,000.00000 3,000.000.600

3,000.00

0055 TRAFFIC CONTROL 0.050

0.250

630-10005  
 

1.000

L S 

15,000.00000 4,500.000.300

3,750.00

0060 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0065 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0070 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 159,255.4591,714.45380,182.00CURRENT AMT0200 $ $ $

$ 159,255.4591,714.45$380,182.00$CURRENT AMTPROJECT TOTAL


